
From:  on behalf of 
To: CALVO, KARL H.; 

Cc:

Subject: CIR O-1 thru O-3 Brief
Attachments:

8 May Brief CIR Final O-1 to O-3.ppt
Importance: High

5/8- Briefs attached. Please print for meeting. 

<<8 May Brief CIR Final O-1 to O-3.ppt>> <<CIR FOB update May 7 2013.ppt>> 

Purpose is for TI Director  to update XD and other Directors on status and path forward.  Agenda and read aheads forthcoming.

R/
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential 
Comprehensive Immigration Reform (CIR) Related Projects
• Rio Grande Valley (RGV) Sector Statistics
• RGV Current Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps
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Rio Grande Valley Sector Statistics

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000
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RGV Current Situation

Rio Grande Valley (RGV)
 316 miles of border with Mexico
 6 Border Patrol Stations
 Rio Grande City and McAllen Stations abut proposed fence segments O-1 to O-3
 Existing Primary Pedestrian Fence is 54.1 miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately miles of fence between Roma and Rio Grande 

City (see map)
 IBWC concurrence with new alignment (satisfies treaty requirement)
 South Texas is a high priority for Border Patrol
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Acquisition Strategy and Timeline

 Flexible Approach
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 

Steel)
Course of Action:
• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies

• Award on existing MATOC must be made by Feb 15
• Keep all options on the table
• Retain flexibility to seize opportunities.

Base Plan:
Segment O‐3 O‐1 O‐2

Acq Strat Existing MATOC New MATOC Stand Alone

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate Gate
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:   – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:   – Starr County; )

O-2:   – Starr County + more new owners; )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  
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 2008 Environmental waiver applies

 ROM ENV Cost: 

 Projected ENV Schedule

Phase I ESA

Cultural/Biological Surveys

ESP

Outreach 

ESSR

 Monitors

 Possible Mitigation

 Remediation

Environmental
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Risk

• 3 Point Estimate:
• Low: $
• Medium: $
• High: $

• Top Risk Categories:
• Real Estate
• Latent Conditions
• Contractor Performance

• Milestones Affected (In order of frequency):
• Construction Start Date 
• Obtain ROE-SE
• Real Estate Certification
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Staffing

BPFTI
• Skill sets
• Communication
ECSO
• Utilizing current staffing
• Leveraging existing USACE Districts’ capabilities
• Leveraging surge capabilities within USACE
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Budget
Preliminary ROM

Total:  $

Primary Drivers:

• Construction:  $
• Real Estate:  $
• Contingency*:  $
• Construction Management:  $
• Design:  $
• Environmental:  $
• Project Management:  $
• Other: $

*Contingency is based on risk assessment of projects (see slide 9)
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Adapt to Changing Requirements

Consistent, Scalable Approach:

• Real Estate & Environmental
• Acquisition:  O-1, 2, 3 vehicles, 

existing vehicles in supporting 
Districts  

• Risk:  Real Estate driven
• Budget:  Detailed estimates; risk-

burdened
• Staffing:  Corridor alignment

Leverage existing 
capabilities and capacities 
in supporting Districts

Past Success on Similar Programs
PF225

$1.099B Program
USACE execution of 201.1 miles

VF300
$255M Program
USACE execution of 192.6 miles

4 executing Districts in 2 Divisions

High visibility, high political interest

525+ USACE employees across                                      
37 Divisions, Districts, and Labs

Environmental, Real Estate, and Strategic 
Communications

Aggressive planning and execution; retain flexibility to incorporate 
additional requirements
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Next Steps

•

•
•

•

•
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From:
To:
Subject: FW: CIR Docs for Thursday Review with  (UNCLASSIFIED)
Date: Wednesday, May 22, 2013 7:34:54 AM
Attachments: O-1 O-2 O-3 Fence Draft Acq Schedule 5 Apr 13.xlsx

Copy of O1 to O3 Risk Register BPFTI PMO Risk Contingency Calculation Te....xls
CIR Budget Estimate RSD V6 (1 May 13).xlsm

Replacement Fence Numbers 20130425v2.xlsx

Adrienne M. Beaudoin
Office: (

-----Original Message-----
From: 
Sent: Thursday, May 02, 2013 7:15 AM
To: 
Subject: Fw: CIR Docs for Thursday Review with  (UNCLASSIFIED)

Please print out in color.

----- Original Message -----
From: 
Sent: Thursday, May 02, 2013 06:01 AM Eastern Standard Time
To: 
Subject: Fw: CIR Docs for Thursday Review with  (UNCLASSIFIED)

Awareness for today's 9am meeting...

----- Original Message -----
From:
Sent: Wednesday, May 01, 2013 10:04 PM
To: );

Cc:
<

Subject: FW: CIR Docs for Thursday Review with UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Documents for tomorrow's strategy session.  The budget documents still require some work, but provide a
progressed picture of where we are.

BB: 
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-----Original Message-----
From: 
Sent: Wednesday, May 01, 2013 3:31 PM
To:
Cc:
Subject: CIR Docs for Thursday Review with (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

I am going ahead and sending these to you pending your direction on the   These are the other
"current" products you requested be made available.  I will be online at the other end of my evening trip, but wanted
you to have these in the interim.

Attached are  most recent ,  most recent  and  most recent

office

bb

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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US Army Corps of Engineers Major Assumptions:

O‐1, O‐2,& O‐3 Potential Acquisition Strategies

Acquisition Risks:

5‐Apr‐12
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O‐1, O‐2, O‐3 Fence Construction
Acquisition Strategy
Decision Matrix

Timeline:

4/5/2012

Construction Com
plete ‐ July 2016
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US Army Corps of Engineers
O‐1, O‐2,& O‐3 Potential Acquisition Strategies
Decision Matrix

1.

2.

3.

4.

5‐Apr‐12

O‐1, O‐2, O‐3 Fence
Acq Strategy
Decision Matrix Page 1 of 2BW11 FOIA CBP 004542
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5.

6.

O‐1, O‐2, O‐3 Fence
Acq Strategy
Decision Matrix Page 2 of 2BW11 FOIA CBP 004543
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 RISK MANAGEMENT SUMMARY RESULTS (planned)

Low Medium High

Total Expected Impact ‐ Dollars $     
Total Expected Impact ‐ Days        

Impact to Critical Path ‐ Total Days ‐                                 

ID #
Month/F

Y

Risk May 
Affect Critical 

Path
Milestone Affected Risk Category

Detailed Description of Risk
 (Specific, Measurable, Attributable, Relevant, 

Timebound)
Mitigation of Risk

Estimated 
Impact ‐ Days

Probability   (%) $ Impact
Estimated Impact       

($)
Risk 
Level

1 Scope Changes
Project does not meet operational needs and/or 

scope added during construction

Include Border Patrol representatives in all design 
development meetings; field verify construction 
drawings with Border Patrol prior to Request For 
Proposal (RFP) release. Adhere to PMO prescribed 

CR process

2 Environmental
Environmental: unknown cultural sites 

encountered (e.g., potential memorials on south 
side of legacy fence) requiring mitigation.

Environmental surveys will be performed prior to 
construction. Cultural monitor will be on site 
during construction on as‐needed basis. If 

archeological artifacts are discovered, a mitigation 
plan will be developed and implemented

3 Environmental
Environmental: encounter resistence from NGAs re: 
critical habitat for endangered species resulting in 

challenge to ENV waiver

Early stage design review will assist to identify best 
alignment, after which geotechnical testing can be 

planned if appropriate

4
Latent 

Conditions
Size of arroyos and washes create

investigate use of other technologies to provide 
notification of illegal crossings in these areas

5

6
Latent 

Conditions

Adverse geotechnical conditions: site conditions 
during construction differ from geo‐technical 

investigation requiring alternative design or use of 
different process

Early stage design review will assist to identify best 
alignment, after which geotechnical testing can be 
planned if appropriate. Add optional CLINS for 
over‐excavation, additional fill and concrete to 

address adverse conditions in timely manner. A/E 
will provide support during construction

7
Latent 

Conditions
Contractor is delayed during construction due to 

discovery of previously unknown utilities
Continually coordinate planning efforts to achieve 

schedule. 

8 Real Estate
Any late‐stage changes that require additional 

construction footprint or Easements for access or 
power.

Focus on early stage conceptual design review to 
identify best access, potential alternative routes, 
and land ROW/ ownership permit requirements

9 Design

RFP doesn't adequately describe restoration 
activities for houses/structures (e.g., city roads, 
private homes etc. ) to pre‐construction condition 

after construction complete.

Identify all known conditions prior to RFP and 
describe as accurately as possible in RFP

10 Design
A&E rework/redesign may be required if actual bid 

exceeds budget/funding.
Update cost estimates through design process with 

current data. 

Project Base Cost Est.
PBC + Est. Impact

Tactical Infrastructure
O‐1 to O‐3 Fence

$                                                            
$                                                            

3 Point Impact Estimate
Program

FM&E # & Project Title

    Risk Matrix
   Border Patrol Facilities and Tactical Infrastructure

Date
Project Manager

FOUO
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 RISK MANAGEMENT SUMMARY RESULTS (planned)

Low Medium High

Total Expected Impact ‐ Dollars $     
Total Expected Impact ‐ Days        

Impact to Critical Path ‐ Total Days ‐                                 

ID #
Month/F

Y

Risk May 
Affect Critical 

Path
Milestone Affected Risk Category

Detailed Description of Risk
 (Specific, Measurable, Attributable, Relevant, 

Timebound)
Mitigation of Risk

Estimated 
Impact ‐ Days

Probability   (%) $ Impact
Estimated Impact       

($)
Risk 
Level

Project Base Cost Est.
PBC + Est. Impact

Tactical Infrastructure
O‐1 to O‐3 Fence

$                                                               
$                                                               

3 Point Impact Estimate
Program

FM&E # & Project Title

    Risk Matrix
   Border Patrol Facilities and Tactical Infrastructure

Date
Project Manager

12
External Entity 
Compliance

Work stoppage and delays due to border violence
Coordinate with Border Patrol to minimize work 
stoppage delay time.  Include security language in 

RFP.

13
Contractor 
Performance

Delayed funding  Do not proceed with RFP until funding in place

14
Contractor 
Performance

Shortage or delay in material or material lead times 
are excessive

Investigate current lead times/availability, provide 
2 stage NTP allowing ordering of material in 
advance of expected start of construction

15
Latent 

Conditions
Unforeseen site conditions create requirements for 

additional engineered fill to support footer 

Include optional CLINS for over‐excavation, 
additional fill and concrete to address adverse 

conditions in timely manner

16
Latent 

Conditions

Existing fill is not suitable for foundation and 
requires either removal and replacement or 

additional fill added

Identify areas of existing poor soils as early as 
possible. 

17
Latent 

Conditions

Utilities in and across fence construction zone 
require relocation and coordination with Utilitiy 
Companies. Delays by utility companies could 

impact cost and schedule

Continual coordination with utility companies (and 
USIBWC/CILA if needed) in advance of work crew 

reaching known utilities will be necessary.

18 Design
A&E rework/redesign may be required for 

errors/omissions/gate design issues due to meeting 
directed contract award date. 

Site walks during design reviews. Work with 
contractor and USACE to identify potential design 
errors/omissions early and work to redesign prior 

to impact on contractor's cost/schedule

21 Design

If the Gate design does not perform as designed, 
then additional funds will be required to 

implement corrective action, possible REA cost, and 
future gate construction may be impacted.

Apply lessons learned from the RGV Gate Test Bed 
Construction work for the remainder of the to be 
constructed gates, as well as close coordination 

with USACE, the Contractor, CBP BPFTI, and Border 
Patrol.

23 Real Estate
If  all Real Estate requirements are not obtained for 
power, access, construction, etc., then cost and 

schedule will be impacted. 

Design team produces 35% design (with full 
construction limits) as early as possible.   USACE 
and CBP to work closely with OCC and Real Estate 
teams to ensure all Real Estate is acquired in a 

timely manner. Engage CBP Office of Chief Council 
and Department of Justice early to ensure well 

coordinated acquisition strategy.

FOUO
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 RISK MANAGEMENT SUMMARY RESULTS (planned)

Low Medium High

Total Expected Impact ‐ Dollars $     
Total Expected Impact ‐ Days        

Impact to Critical Path ‐ Total Days ‐                                 

ID #
Month/F

Y

Risk May 
Affect Critical 

Path
Milestone Affected Risk Category

Detailed Description of Risk
 (Specific, Measurable, Attributable, Relevant, 

Timebound)
Mitigation of Risk

Estimated 
Impact ‐ Days

Probability   (%) $ Impact
Estimated Impact       

($)
Risk 
Level

Project Base Cost Est.
PBC + Est. Impact

Tactical Infrastructure
O‐1 to O‐3 Fence

$                                                              
$                                                              

3 Point Impact Estimate
Program

FM&E # & Project Title

    Risk Matrix
   Border Patrol Facilities and Tactical Infrastructure

Date
Project Manager

24 Real Estate

35% Design is projected at the 6‐month 
mark...Delay of 35% design will cause a day‐for‐day 
delay to RE Certification, or increased $ to mitigate. 
(Current assumption is that footprint requirements 
for construction, power, access & staging will be 

sufficiently defined at 35% design such that 
property surveys can commence)

Decision point at T+5 months; if 35% design is 
tracking late, either:  1) Survey & acquire more 

land, i.e. wider swath ($$); 2) survey based on less‐
than‐35% design and risk rework; or 3) accept day‐

for‐day schedule slip

25 Real Estate

Schedule has built in a 6‐month duration for 
Possession from the day a DT is filed.  Delayed 
Possession of condemned a ROE‐S and/or final 

footprint may occur and will result in a day‐for‐day 
delay to RE Certification.  Our cost estimate already 

projects that 95% of the 188 tracts will require 
condemnation.  Based upon past experience, it is 
likely that at least some tracts will have delayed 

possession ‐ but none should take more than a year 
total.  .

We cannot control the court, but we should try to 
file DTs with as complete title work and survey as 
possible ‐ thus timely definition of construction 
limits and identitification of landownership is 
critical to driving prompt possession orders.

26 Real Estate

RE Schedule is projected as 23‐months for O‐1 and 
26‐months for O‐2.  Title work is projected to take 
12‐months for O‐1 and 15‐months for O‐2.  Both 

segments are in Starr County where obtaining Title 
Policies will be a challenge due to County's poor 
record keeping practices and atypically land 

conveyance practices of the community (lack of 
probate, unrecorded deeds, gift conveyances 

without deed, prescriptive uses, etc ).

There are two options ‐ either 1) File the DT will 
imperfect title, which may result in delayed 

possession; or 2) Begin research and contact prior 
to offical start date.  (Often the only way to 

determine true ownership of property is to meet 
with person claiming to own the property and 
working with them to establish deed record.)

27
28

29
Contractor 
Performance

Transfer of funding associated with unforeseen 
changes could delay contractors

Strategically position contingency funding; 
structure funding LINs to retain flexibility

30 Real Estate
Delayed RE Certification beyond 21‐months is 

currently factored into the projected RE Schedules 
as 23‐months for O‐1 and 26‐months for O‐2.

Develop flexible acquisition tools to provide 
responsive alternatives to awarding a single 

construction contract (if desired)

31 ‐$                                     

32 ‐$                                     

FOUO
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Category Definition Examples

Construction

Any non‐design related issues occurring during the performance period of the 
Construction contract that could affect project cost and/or schedule.  Risks 
with potential impact due to weather. This also includes risks related to border 
activity that impact construction execution.

*  Weather delays
*  Border violence
*  Encountering tunnels

Contractor Performance

Risks with potential impact to project cost or schedule due to unanticipated 
performance on the contractor’s behalf.  This also includes bid risk.  Specific 
risks related lack of resources.

*  Underestimation of cost
*  Underestimation of schedule
*  Lack of material, human, or capital
     resources

Design

Any required change in the architectural and/or engineering design from 
approved plans and specs, resulting in changes to cost and schedule, inclusive 
of:
   ‐  Discrepancies/conflicts with the design standards, 
   ‐  Changes due to errors and omissions, 
   ‐  Ambiguity in RFP
   ‐  Any required change that reasonably should have been accounted for
       during initial design

*  Modification of irrigation structures
*  Changes to gates
*  Design errors
*  Necessary enhancements in road materials
*  Meeting LEED related goals
*  Internal Affairs (IA) requirements
*  Office of Information Technology
     (OIT) requirements

Environmental

Unforeseen archaeological and/or environmental findings requiring some level 
of mitigation.  

NOTE:  State Historic Preservation Office (SHPO), U.S. Fish and Wildlife Service 
(USFWS) and other government agency coordination directly resulting from 
unforeseen archaeological and/or environmental findings should be 
considered here.  

DOES NOT INCLUDE mitigation due to hazardous waste.

*  Additional surveying support requirements
*  Additional costs related to 
     archaeological investigations
*  Biological monitoring requirements

External Entity Compliance

Risks related to requirements of additional analysis and negotiations with 
Tribal Nations, international, federal, state, and local regulatory agencies. 
Addresses the risk of not accounting for requirements during the Planning 
phase.  This is also inclusive of any permitting that must be obtained/granted.  
Also includes specific changes in project scope due to pressure/influence 
outside of the CBP mission.

*  Labor regulations
*  International Boundary & Water 
     Commission (IBWC)
*  U.S. Fish and Wildlife Service (USFWS)
*  Bureau of Land Management (BLM)
*  Department of Transportation (DOT)
*  Congressional direction
*  State or municipal government interference

Latent Conditions

Encountering unforeseen sub‐surface water/public/private underground 
structures/ underground rock/Latent Conditions resulting in project delays and 
adding cost.  Also includes changes in cost or schedule that are related to 
mitigation of unanticipated hazardous waste issues (including cost for storage, 
testing and disposal.)

*  Government‐Furnished Material 
     (GFM) corrosion
*  Terrain modifications
*  Unstable soil conditions
*  Dewatering operations
*  Hazardous Waste
*  Heavy metals
*  Hydrocarbons
*  Polychlorinated biphenyl (PCB)

Real Estate

Results in additional real estate and land acquisition or condemnation actions 
or events not originally planned impacting cost, resources required, and 
schedule durations.  Includes price volatility (appraised, listed, negotiated) for 
land.

*  Change in construction location
*  Change in size of plot
*  Change in ROE or ROW access requirement

Scope

Addresses a change in scope that was never intended to be considered and 
was not included in the original project plan.  Activities outside of the overall 
parameters of the agreed to solution.  

DOES NOT INCLUDE changes in scope due to design related issues. 

*  Increase in fence length
*  Additional gates
*  Change in alignment
*  Changes in operational requirements

Border Patrol Facilities Tactical Infrastructure PMO Risk Categories
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Risk Likelihood (Probability %)
Likelihood is defined as the probability that a risk will occur.

Risk Consequence ($ Impact)
Evaluate each risk in terms of its possible consequence.  
Consequence is defined as an unfavorable result of a risk.  
Each risk should be categorized by type for consequence to the 
programs’ cost, schedule and/or technical requirements.   

Risk Level
A 5x5 risk matrix represents the product of likelihood and consequence.  It is 
an effective tool for communicating the results of analyses and the 
interrelationship among risks.  

Risk levels are frequently portrayed with familiar “stoplight colors”, with high 
risk as red, moderate risk as yellow, and low risk as green. It is important to 
note that the risk levels are reflected or written as (X, Y).   A sample risk 
matrix is provided in Figure 1 below:

5

4

3

2

1

1 2 3 4 5

Figure 1. Risk Matrix
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Impact of Consequence

Cost Schedule Performance

1 ‐ Very Low Minor cost increase; 
absorbable within budget

Minor schedule variance; no 
milestone impacts

Minimal  reduction in 
technical  performance; all  
operational  requirements  me

2 ‐ Low
Cost increase may exceed 
authorized budget; sufficient 
funds  available

Some schedule sl ips  that are 
recoverable at program level; 
no major program delivery 
impacted

Minimum or slight reduction 
in technical  performance; all  
operational  requirements  sti l
met

3 ‐ Medium
Cost increase exceeds  
authorized budget; funding 
increase may be necessary

Significant schedule sl ip 
partially recoverable at 
program level; program 
delivery may be impacted

Decrease in technical  
performance; some 
operational  requirements  ma
not be met

4 ‐ High
Cost increase exceeds  
authorized budget; funding 
increase necessary

Significant schedule sl ip may 
not be recoverable at program 
level; program delivery l ikely 
to be impacted

Decrease in technical  
performance; some 
operational  requirements  wil
not be met; mission success  
questionable

5 ‐ Very High
Cost increase greatly exceeds  
authorized budget; large 
funding increase necessary

Major impact to schedule; 
program delivery will  be 
impacted

Significant shortfall  in 
technical  performance; 
critical  operational  
requirements  not achieved; 
mission success  unattainable

Impact of Consequence Levels

5 ‐ Near Certainty Most always  encountered; practical ly unavoidable risk (100%‐81%)
4 ‐ Highly Likely Expected to occur; typically occurs  in efforts  of a similar nature (80%‐61%)
3 ‐ Possible Even l ikelihood of occurrence; often encountered in similar efforts  (60%‐41%)
2 ‐ Unlikely Hypothetically possible, but uncommon in programs  of similar type (40%‐21%)
1 ‐ Very Unlikely Rarely encountered; standard practices  will  effectively avoid risk (20%‐1%)

Risk Likelihood Levels
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Mileage Fence Segment Mileage Mileage
O-1
O-2
O-3

TOTAL 12.7  

6

298.8

 
54.1

Sector/Station

TOTAL

PEDESTRIAN FENCE FOR REPLACEMENT NEW CONSTRUCTION VEHICLE FENCE FOR REPLACEMENT
Sector/Station

MAR
ELC

TCA

YUM

LRT

EPT

SDC

Data as of 04/19/2013

SDC

TCA

YUM

ELC

EPT

TOTAL
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Mileage Locality Markup TOTAL A
P2 $      B
P2 $      C

P2 $      
P2 $      

P2 $      

P2 $      
P2 $      
P2 $      
P2 $      
P2 $      
P2 $      

P2 $      
P2 $      
P2 $      

P2 $      

54.1
Mileage

P2 $      

P2 $      

P2 $      
P2 $      
P2 $      

P2 $      

P2 $      
P2 $      
P2 $      
P2 $      
P2 $      
P2 $      
P2 $      

P2 $      
P2 $      

TOTAL 43.6
298.8

Fence Segment Mileage TOTAL

O-1 P1

O-2 P1

O-3 P1

12.43

365.3

TCA

YUM

TOTAL
Sector/Station

MAR

N
EW

 
CO

N
ST

RU
CT

IO
N

ELC

EPT

SDC

TCA

YUM

TOTAL

Grand total

Demo

Demo

Demo

Replacement Fence

Replace

Replacement Fence

Sector/Station

ELC

EPT

LRT

SDC

RGV

TOTAL
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From:
To:
Subject: O-1, O-2, O-3 Documents
Date: Tuesday, May 07, 2013 10:05:22 AM
Attachments:

CIR Budget Estimate V9 (7 May 13).xlsm

O1 - O3 BPFTI PMO Risk Register 05062013.xls
O-1 O-2 O-3 Fence Draft Acq Schedule 5 Apr 13.xlsx
O-1, 2, 3 Estimate Assumptions.xlsx
O-1-2-3 Milestones-v3.pdf

Backup….
 

, PMP
Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile:

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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Segment O-1:  Projected RE Schedule
(MIDDLE Ranking for RE Schedule Risk )

As of 4/4/13

Activity 
Start (Day 

#)

Activity 
Duration                                

(No. of Days)

Activity 
Finish 

(Day #)

Activity Finish                 
(Total # of Months 

From DAY-0)
ID Landowners FENCE MILEAGE
Right of Entry Est. # of TRACTS
35% Design* Est. # of RELOCATIONS**
Survey
Title Evidence
Valuation
Negotiation
RE Certified

* Default position is to await 35% design before commencing survey…otherwise will incur risks
** Number of relocations depends on approval of North/South alignment adjustment recommendations intended to avoid 
residences & commercial buildings

ID Landowners

Right of Entry

35% Design*

Survey

Title Evidence

Valuation

Negotiation

RE Certified
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Segment O-2: Projected RE Schedule
(HIGHEST Ranking for RE Schedule Risk )

As of 4/4/13

Activity 
Start (Day 

#)

Activity 
Duration                                

(No. of Days)

Activity 
Finish 

(Day #)

Activity Finish                 
(Total # of Months 

From DAY-0)
ID Landowners FENCE MILEAGE
Right of Entry Est. # of TRACTS
35% Design* Est. # of RELOCATIONS**
Survey
Title Evidence
Valuation
Negotiation
RE Certified

*  Default position is to await 35% design before commencing survey…otherwise will incur risks
** Number of relocations depends on approval of North/South alignment adjustment recommendations intended to avoid 
residences & commercial buildings

ID Landowners

Right of Entry

35% Design*

Survey

Title Evidence

Valuation

Negotiation

RE Certified
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Segment O-3:  Projected RE Schedule
(LOWEST  Ranking for RE Schedule Risk )

As of 4/4/13

Activity 
Start                                 

(Day #)

Activity 
Duration                                

(No. of Days)

Activity 
Finish 

(Day #)

Activity Finish                 
(Total # of Months 

From DAY-0)
ID Landowners FENCE MILEAGE
Right of Entry Est. # of TRACTS
35% Design* Est. # of RELOCATIONS**
Survey
Title Evidence
Valuation
Negotiation
RE Certified

* Default position is to await 35% design before commencing survey…otherwise will incur risks
** Number of relocations depends on approval of North/South alignment adjustment recommendations intended to avoid 
residences & commercial buildings

ID Landowners

Right of Entry

35% Design*

Survey

Title Evidence

Valuation

Negotiation

RE Certified

BW11 FOIA CBP 004557
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O-1 Activity Start 
(Day #)

Activity 
Duration                                

(No. of Days)
Activity Finish 

(Day #)

Activity Finish                 
(Total # of Months 

From DAY-0)
ID Landowners FENCE MILEAGE
Right of Entry Est. # of TRACTS
35% Design* # of RELOCATIONS**
Survey
Title Evidence
Valuation
Negotiation
RE Certified

O-2 Activity Start 
(Day #)

Activity 
Duration                                

(No. of Days)
Activity Finish 

(Day #)

Activity Finish                 
(Total # of Months 

From DAY-0)
ID Landowners FENCE MILEAGE
Right of Entry Est. # of TRACTS
35% Design*  # of RELOCATIONS**
Survey
Title Evidence
Valuation
Negotiation
RE Certified

O-3 Activity Start                                 
(Day #)

Activity 
Duration                                

(No. of Days)
Activity Finish 

(Day #)

Activity Finish                 
(Total # of Months 

From DAY-0)
ID Landowners FENCE MILEAGE
Right of Entry Est. # of TRACTS
35% Design*  of RELOCATIONS**
Survey
Title Evidence
Valuation
Negotiation
RE Certified

TOTAL FENCE MILEAGE
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(b) (7)(E)
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Segments
Mileage

Structural Features
Bollard Border Fence
Retaining walls
Drainage (Small) 14 ea. 30 ea. 6 ea. 
"WADI Span" (Bridge-length) > 3 ea. 7 ea. 1 ea. 

Access Roads
Border
Access

Gates
Vehicle ea. ea. ea. 
Farm ea. ea. ea. 

Assumptions

O-1 O-2 O-3

BW11 FOIA CBP 004559
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